Radiogram No. 6961u
KOB1, KOB2 LOOP CONDITION ASSESSMENT. ATTITUDE CONTROL THRUSTER [A0] INHIBIT

GMT
06:00-06:10

06:00-06:10
06:00-06:20

06:10-06:40

06:10-07:05
06:10-07:10
06:20-06:25
06:25-06:55

06:40-07:30

06:55-07:05
07:05-07:25
07:05-07:20
07:10-07:45
07:20-07:45
07:25-07:35

07:30-07:45

07:35-07:45
07:45-08:10
08:10-08:55
08:10-08:30
08:15-08:20
08:15-08:30
08:15-09:20
08:20-08:30
08:30-08:35
08:30-09:20
08:30-08:55
08:35-08:45
08:40-09:55
08:45-09:00
08:55-09:15
08:55-09:25
09:00-09:30
09:15-09:20
09:20-09:30
09:20-09:30
09:25-10:55
09:25-09:50

CREW

CDR, FE-4,
FE-5, FE-6

FE-1
FE-3

FE-1, FE-4,
FE-5

FE-6
CDR
FE-3
FE-3

FE-1, FE-4,
FE-5

FE-3
FE-3
FE-6
CDR
FE-6
FE-3

FE-1, FE-4,
FE-5

FE-3
CDR
FE-6
FE-3
FE-5
FE-1
FE-3
FE-6
FE-3
FE-5
FE-6
FE-4
FE-6
CDR
FE-5
FE-6
CDR
FE-3
FE-1
CDR
FE-5
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ACTIVITY
Morning Inspection

Morning Inspection SM M1CC [Caution & Warning Panel] Test
HRF Urine Sample Collection Subject

Post-sleep

BREAKFAST

SPRUT-2 Experiment Run by CDR. Tagup with specialists (S-band)
HRF Blood Sample Insertion into MELFI

Post-sleep

BREAKFAST

HRF Refrigerated Centrifuge Setup
HRF Blood Sample Draw Subject
HRF Blood Draw Operator
BREAKFAST

Post-sleep

Post-sleep

Work Prep

HRF Refrigerated Centrifuge Configure

Daily Planning Conference (S-band)

Post-sleep

Work Prep

HRF Refrigerated Centrifuge Spin Terminate

Flight Director / ISS Crew Tagup

PNEUMOCARD. Experiment Ops. Tagup with specialists (S-band)
Nutrition and Repository Blood Sample Insertion into MELFI
ISSAC Window Shutter Open

BREAKFAST

Acoustic Dosimeter Stow

CIR Alignment Guide Installation

Physical Exercise (TVIS), Day 2

UMS Validation Preparation

Work Prep

Emergency Egress Guidance System (EEGS) Decal Installation
UMS Validation Segment 3

PLANTS-2. Payload Status Check

FIR Photo/Video Setup

BAR. Terminate Pyren Charge

Physical Exercise (VELO), Day 1

Environmental Health System (EHS) - CSA-O2 Calibration



09:30-09:45
09:35-10:50
09:45-09:50
09:50-10:00
09:55-10:55
09:55-11:55
10:00-10:10
10:10-10:55
10:50-11:20
10:55-12:25
10:55-11:10

10:55-12:55

11:10-12:25
11:20-12:20
11:55-12:55
11:55-12:35
12:20-12:55
12:25-12:30
12:25-12:35
12:30-12:40
12:35-12:50
12:35-12:50
12:40-12:45
12:50-13:05

12:55-13:55

13:05-14:05
13:55-14:45
13:55-14:35
13:55-14:10

14:05-16:35
14:05-14:15
14:10-15:10

14:10-14:25
14:15-14:35
14:35-14:50
14:35-14:40
14:40-14:55
14:40-14:55
14:45-16:15
14:50-16:30

FE-3
FE-6
FE-3
FE-3
FE-5
FE-1, FE-4
FE-3
FE-3
FE-6
FE-5
FE-3

CDR

FE-3
FE-6
FE-1
FE-4
FE-6
FE-5
FE-3
FE-5
FE-4
FE-3
FE-5
FE-5
CDR, FE-1,
FE-4, FE-3,
FE-6
FE-5
FE-1
FE-6
FE-4

CDR
FE-5
FE-4

FE-3
FE-5
FE-5
FE-6
FE-3
FE-6
FE-1
FE-5
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FIR Rack Doors Open

Physical Exercise (ARED)

LMM (Light Microscopy Module) Rotation
LMM Removal

Physical Exercise (CEVIS)

BAR Experiment. Tagup with specialists (S-band)
BIO Removal

LMM Lens Configuration

UMS Validation Segment 4

Physical Exercise (ARED)

PACE Sample Mixing

KOB1, KOB2 Loop Condition Assessment. Tagup with specialists (S-band +
VHF)

PACE Sample Installation

Photo/TV - video survey of ISS internal volume

Physical Exercise (VELO), Day 1

24-hour ECG (termination)

UMS Validation Segment 5

Super Sensitive HDTV Zoom Lens Setup for Night View
LMM Rotation To Operational Position

Super Sensitive HDTV Zoom Lens Night View Recording from Cupola
Verify WMN-1 sensor positions

FIR Rack Doors Close

Super Sensitive HDTV deactivation after recording
Private Medical Conference

LUNCH

LUNCH

24-hour ECG (start)

UMS Validation Segment 6

Routine Maintenance of SM Rodnik Tank Valves KH and KB

KOB1, KOB2 Loop Condition Assessment. Tagup with specialists (S-band +
VHF)

Glove Box (MSG) Activation

Installation of Mass Meter Platform fasteners. Tagup with specialists when
possible (S-band + VHF)

HRF Blood Collection Hardware Stowage
SHERE. Hardware Activation

SHERE. Kit Unstow

CGBA-5 Status Check

Demate ICS Power Cable

Private Psychological Conference
Physical Exercise (ARED)

SHERE Hardware Dry Run



14:55-15:10
15:05-15:35
15:10-15:25
15:25-15:35
15:30-15:50
15:35-15:45
15:45-16:05
15:50-16:20
16:05-16:15
16:05-16:20
16:15-17:45
16:20-16:30
16:20-17:00
16:30-17:45
16:30-17:00
16:30-16:45
16:45-16:50
16:50-18:35

17:00-17:30

17:30-17:45
17:30-18:30

17:30-18:00

17:45-18:55
17:45-18:45
17:45-18:00
18:00-19:00
18:00-18:45
18:30-18:55
18:35-18:50
18:45-18:55
18:50-18:55

18:55-19:20

19:00-19:20
19:20-19:25
19:20-21:20
19:20-19:30
19:20-19:30
19:25-21:20
19:30-21:30
19:30-21:30
21:20-21:30

FE-3
FE-6
FE-3
FE-3
FE-4
FE-3, FE-6
FE-3, FE-6
FE-4
FE-3
FE-6
FE-3
FE-6
FE-4
FE-6
FE-1
FE-5
FE-5
FE-5

CDR, FE-1,
FE-4

FE-4
CDR

FE-1

FE-4
FE-3
FE-6
FE-1
FE-6
CDR
FE-5
FE-3, FE-6
FE-5

CDR, FE-4,
FE-3, FE-5,
FE-6

FE-1
FE-3
CDR, FE-4
FE-1, FE-5
FE-6
FE-3
FE-6
FE-1, FE-5
CDR

Private Psychological Conference
UMS Validation Segment 7

Private Medical Conference

PAO Hardware Setup

IMS Update

Crew Prep for PAO

PAO Event

INTERACTION Experiment Ops (FE4)
PAO Hardware Deactivation

UMS Validation Conclude

Physical Exercise (ARED)

Validation Sample MELFI Insertion
COXX Maintenance

Physical Exercise (CEVIS)

Installation of jumper cable for FGB C[1-7 (A2) light
SHERE. Equipment Stow

SHERE. Data transfer

Progress 411 US Item Unpack

ISS-MCC TV: TV greetings.
To=16:54, T1, T2, T3 from CIM

Evening Work Prep
Physical Exercise (TVIS), Day 1
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Preparation steps for FGB L|B-1 and L|B-2 Fans Remove and Replace

Clear cargo from panels

Physical Exercise (ARED)

Physical Exercise (CEVIS)

Private Medical Conference

FGB COTP (TCS) UB-1 and LIB-2 Fans R&R
SDRM Hardware setup

Evening Work Prep

SHERE Experiment Power Down

Evening Work Prep

Glove Box (MSG) Powerdown

Daily Planning Conference (S-band)

Daily Planning Conference (S-band)

MPC Power Up

Pre-sleep

Evening Work Prep

Urine Monitoring System Water Flush

Pre-sleep

Pre-sleep

Pre-sleep

RELAXATION. Start SONY DCR-TRV900E Battery Charge



21:20-21:30
21:20-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

FE-4
FE-3
FE-3

CDR, FE-1,
FE-4

SONOCARD Experiment Start
ISSAC Window Shutter Close
MPC Power Down

SLEEP

Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram
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